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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
14 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Overcast 80 Calm 70% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 9 Construction Supt. 
MWHA 0 11 Engineer, Geologist 
Environmental Field Services 
(EFS) 

0 17.5 Supt, Operator 

American 0 1 Tech - GPR Utility 
Locator 

Work Activities 

Closure: 2.2 Mobilization and Site Preparation 

American Utility Locator on site to mark underground utilities in the excavation areas with 
Ground Penetrating Radar (GPR) equipment.  Clearing trees in the SE excavation area (Former 
Non-Hazardous Waste Foundry Sand Pile Area) and stockpile along the east edge of the 
building slab. Install approx. 90' of silt fence along the southern edge (fence area) and east end 
of the SE excavation area. 

 

Locating 
underground utilities 
with the use of GPR 
 
2010-06-14_001.jpg 

 

Tree clearing in 
the SE 
excavation area 
 
2010-06-14_002.jpg 

 

Tree clearing in the 
SE excavation area 
photo 2 
 
2010-06-14_003.jpg 

 

Installation of silt 
fence 
 
2010-06-14_004.jpg 
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Closure: 2.4a Sand Removal - White Sand 

The center silo has tan sand and the east and west silos have white sand. 

 

White sand in the east silo bin
 
2010-06-14_015.jpg 

Closure: 2.4b Sand Removal - Tan Sand 

Remove, stockpile and cover with plastic the tan sand from the center silo. EFS collected a 
sample of the tan sand from for analysis at Pace Analytical.  EFS will analyze the tan sand for 
TCLP metals, PCB's, VOC's and SVOC's. 

 

Tan sand removal 
activities 
 
2010-06-14_012.jpg 

 

Stockpile of tan 
sand from silo 
 
2010-06-14_013.jpg 

 

Removal of the tan 
sand from the silo 
 
2010-06-14_014.jpg 

Closure: 2.4c Concrete Silo Demolition 

Begin concrete silo demolition activities on the center silo compartment. 

 

Demolition activities  
on the center silo 
compartment 
 
2010-06-14_010.jpg 

 

Tan sand in the 
center silo 
 
2010-06-14_011.jpg 

Closure: 2.5 Truncation of Metal Hopper 

Truncated metal hopper on the south side of the concrete silo. 

 

Truncation of 
the metal 
hopper 
 
2010-06-14_005.jpg 

Truncation of the metal 
hopper from the 
concrete vault 
 
2010-06-14_006.jpg 
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Closure: 2.6a Soil Removal 

Begin soil excavation activities at the NW excavation area (Former Baghouse Area) and 
stockpiled the excavated soils within the foot print of the excavation area then covered them 
with plastic. Upwind, downwind and personal air monitoring activities were conducted during 
excavation activities at the NW excavation.  Dust monitoring activities as well were completed 
during excavation activities. 

 

Excavation 
activities in the 
NW excavation 
 
2010-06-14_007.jpg 

Stockpiling of lead 
impacted soils within 
the footprint of the 
NW excavation 
 
2010-06-14_008.jpg 

 

Covering of the 
lead impacted 
soils with 6-mil 
thick poly 
 
2010-06-14_009.jpg 

Safety Items 

No items noted 

Schedule 

No items noted 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double 
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom; 
Equipment/tool trailer. 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct daily tailgate safety meeting. Notified Van Jullierat with the City of Andrews of our 
field activities. Overnight rain expected. 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
15 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Overcast/ Partly Sunny 84 SE Winds @ 3-mph 62% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 8 Construction Supt. 
MWHA 0 8 Geologist 
Environmental Field Services 
(EFS) 

0 24 Supt, Operator, 
Labor 

Bailey Trucking 0 5 5-Dump Truck 
Drivers 

Work Activities 

Closure: 2.4a Sand Removal - White Sand 

Remove and stockpile white sand from the east and west silos on the building slab.  The white 
sand will be used as backfill materials in the SE excavation area. 

 

White sand in the 
west silo 
 
2010-06-15_009.jpg 

 

White sand removal 
from the east and 
west silos 
 
2010-06-15_010.jpg 

 

White sand 
removal activities 
in the east silo 
 
2010-06-15_011.jpg 

 

White sand removal 
activities in the west 
silo 
 
2010-06-15_012.jpg 
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Stockpile of the 
white sand for 
backfill 
 
2010-06-15_013.jpg 

Closure: 2.4b Sand Removal - Tan Sand 

Tan sand silo compartment after removal of the sand 

 

Tan sand silo compartment
 after removal of the sand 
 
2010-06-15_014.jpg 

Closure: 2.4c Concrete Silo Demolition 

Continue concrete silo demolition activities. 

 

Concrete silo 
demolition activities 
 
2010-06-15_003.jpg 

 

Concrete silo 
demo activities 
photo 2 
 
2010-06-15_004.jpg 

 

Concrete silo demo 
activities photo 3 
 
2010-06-15_005.jpg 

 

Concrete silo 
demo activities 
photo 4 
 
2010-06-15_006.jpg 

 

Concrete silo demo 
activities photo 5 
 
2010-06-15_007.jpg 

 

Concrete silo 
demo activities 
photo 6 
 
2010-06-15_008.jpg 

Closure: 2.6a Soil Removal 

Canceled soil load-out activities today due to overnight rain causing the landfill to shutdown. 
Begin soil excavation activities in the SE excavation area.  The excavated soils are stockpiled 
within the footprint of the excavation area and covered with 6-mil plastic. Performed XRF 
screening during soil excavation activities in the SE excavation area. Highest reading @ 34 ppm 
for lead. Performed dust personal, upwind and downwind air monitoring activities during soil 

((I)) MWH 
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excavation activities.  Perform XRF screening in two locations on the tan sand stockpile.  
Readings are 8 ppm and 10 ppm for lead. 

 

Excavation 
activities at the SE 
excavation 
 
2010-06-15_001.jpg 

 

Upwind and 
downwind air 
sampling activities 
 
2010-06-15_002.jpg 

Safety Items 

No items noted 

Schedule 

No items noted 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double 
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom; 
Equipment/tool trailer. 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. Overnight thunderstorms expected. 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
16 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 73 SW Winds 62% 

Visitors Detail 

Time Name Representing Remarks 
1039 Gregory Witkamp Star Materials Look at concrete stockpile w/ rebar 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 9 Construction Supt. 
MWHA 0 8 Geologist 
Environmental Field Services 
(EFS) 

0 27 Supt, Operator, 
Labor 

Work Activities 

Closure: 2.4c Concrete Silo Demolition 

Completed concrete silo demolition activities. Cut rebar from concrete silo demolition debris. 
Omni Source delivers 40 cy roll-off box for scrap metal debris. 

 

Demolition of the 
concrete silo 
 
2010-06-16_001.jpg 

Demolition of the 
concrete silo photo 2 
 
2010-06-16_002.jpg 

 

Concrete silo 
demolition debris 
 
2010-06-16_003.jpg 

Closure: 2.6a Soil Removal 

Perform XRF screening of the excavated soil areas in the NW excavation 
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Safety Items 

No items noted 

Schedule 

Will begin soil load-out and disposal activities tomorrow. 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double 
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom; 
Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
17 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 84 Calm Winds 62% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 9 Construction Supt. 
MWHA 0 9 Geologist 
Environmental Field Services 
(EFS) 

0 27 Supt, Operator, 
Labor 

Bailey Trucking 0 45 5-Truck Drivers 

Work Activities 

Closure: 2.6a Soil Removal 

Completed soil excavation in the NW excavation.  Encountered abandon gas line during 
excavation activities in the NW excavation.  The exposed section of the abandon 2" plastic gas 
line in the NW excavation was removed. Continue excavating and stockpiling soils from the SE 
excavation.  Stockpiled soils are covered with 6-mil plactic. Conduct XRF soil screening 
activities during excavating activities in the NW excavation. Conduct dust monitoring during 
excavation activities. Implemented dust controls on the soils during excavating, soil load-out, 
and the on-site vehicular traffic route.  Transported and disposed of 518.18 tons of lead 
impacted soil from the NW excavation and 171.78 tons of from the SE excavation.   Lead 
impacted soils excavated were disposed of at Wabash Valley Landfill in Wabash, IN. Completed 
the transportation and disposal of 15.28 tons of tan sand stockpiled on site. Eleven confirmation 
samples were collected from the NW excavation and sent to Test America in North Canton, OH. 

 

Loading of lead 
impacted soils from 
the NW excavation 
 
2010-06-17_001.jpg 

 

2" plastic gas line 
in the NW 
excavation 
 
2010-06-17_002.jpg 

I I 

I I 
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Screening of soils 
with XRF 
 
2010-06-17_003.jpg 

 

Loading of tan 
sand stockpile 
 
2010-06-17_004.jpg 

 

Implementing dust 
controls 
 
2010-06-17_005.jpg 

 

NW excavation 
excavated 
impacted lead soil 
area 
 
2010-06-17_006.jpg 

 

Excavation activities 
in the SE excavation 
 
2010-06-17_007.jpg 

Closure: 2.7 Removal/Disposal of Stockpiled Brick 

Consolidate furnace room brick with the silo demo concrete for recycling. 

Safety Items 

No items noted 

Schedule 

Continue soil excavating and disposal tomorrow 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double 
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom; 
Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
18 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 87 Light Winds 60% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 9 Construction Supt. 
MWHA 0 9 Geologist 
Environmental Field Services 
(EFS) 

0 25 Supt, Operator, 
Labor 

Bailey Trucking 0 16 2-Truck Drivers 

Work Activities 

Closure: 2.6a Soil Removal 

Complete excavating, transporting and disposing of soils from the SE excavation.   Conduct 
XRF soil screening activities during excavating activities in the SE excavation. Conduct dust 
monitoring during excavation activities.  Implemented dust controls on the soils during 
excavating/soil load-out and on the on-site vehicular traffic route.   Transported and disposed of 
280.77 tons of lead impacted soil from the SE excavation and 21.25 tons from the NE 
excavation.   To date we have transported and disposed of 992.85 tons of lead impacted soils at 
Wabash Valley Landfill.  Lead impacted soils excavated were disposed of at Wabash Valley 
Landfill in Wabash, IN. Thirteen confirmation soil samples were collected from the SE 
excavation and sent to Test America in North Canton, OH.  Soil excavation activities are 
completed pending the confirmation sample results from the SE and NW excavation areas. 

 

Dust control 
activities 
 
2010-06-18_001.jpg 

Excavating and 
loading lead 
impacted soils from 
the SE excavation 
 
2010-06-18_002.jpg 

I I 

I I 
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SE excavation 
activities 
 
2010-06-18_003.jpg 

NW excavation area 
looking northeast. 
 
2010-06-18_004.jpg 

 

Completion of the 
SE soil excavation 
(southwest 
section) 
 
2010-06-18_005.jpg 

Completion of the 
SE soil excavation 
(southeast section) 
 
2010-06-18_006.jpg 

 

Loading of soils 
from the NW 
excavation area 
 
2010-06-18_007.jpg 

Safety Items 

No items noted 

Schedule 

Excavation re-digs pending analytical results. Backfilling activities. Site restoration 
Demobilization 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

CAT 325 excavator w/concrete breaker; JD 160C excavator w/thumb bucket; Wacker double 
steel roller compactor; Bobcat T-190 skidloader; Water trailer; Portable restroom; 
Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. EFS demobilize CAT 325 excavator with breaker off site 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
22 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Overcast 85 SW Winds 60% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 8 Construction 
Supt. 

Environmental Field Services 
(EFS) 

0 8 Operator/Labor 

Dirt Trucking 0 2 Truck Driver 
Wolf Trucking 0 2 Truck Driver 

Work Activities 

Closure: 2.4c Concrete Silo Demolition 

Load and transported 8 loads of concrete for recycling from the silo demolition activities at Star 
Materials in Andrews, IN.  Recycled approx. 144 ton of concrete at Star Materials in 
Andrews, IN. Load scrap metal debris into 40 cy roll-off box. 

 

Concrete debris 
load-out activities 
 
2010-06-22_001.jpg 

Concrete debris load-
out activities photo 2 
 
2010-06-22_002.jpg 

 

Load-out of scrap 
metal hopper 
 
2010-06-22_003.jpg 

Load-out of scrap 
rebar from silo 
demolition 
 
2010-06-22_004.jpg 

 

I I 

I I 
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Closure: 2.6a Soil Removal 

Received the confirmation analytical results from Test America for the NW and SE excavation 
areas. Of the samples results received, 1 sample location in the NW excavation and 1 sample in 
the SE excavation areas exceeded the industrial default closure criteria. 

Closure: 2.7 Removal/Disposal of Stockpiled Brick 

The furnace room brick stockpile was loaded with the concrete silo demolition debris for 
recycling at Star Materials in Andrew, IN. 

Safety Items 

No items noted 

Schedule 

Excavation re-digs; Backfilling activities; Site restoration; Demobilization 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190 
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
23 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 85 SW Winds 75% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 10 Construction Supt. 
Environmental Field Services 
(EFS) 

0 20 Supt, 
Operator/Labor 

Dirt Trucking 0 3 Truck Driver 
Wolf Trucking 0 8 Truck Driver 
MHWA 0 7.5 Geologist 

Work Activities 

Closure: 2.6a Soil Removal 

Begin excavating the re-dig locations in the NW and SE excavation areas. XRF screening 
activities were performed today in during the excavation re-dig activities. The re-dig soils will be 
loaded and transported off site on Friday, 25 Jun 10. One confirmation soil sample was 
collected from each excavation re-dig location and sent to Test America in North Canton, OH. 

Closure: 2.6b Soil Removal - Backfill 

Begin backfill activities in the NW and SE excavation areas. Placed, compacted and graded 
303.11 tons of fill sand in the NW excavation and 388.95 tons in the SE excavation. 90 tons of 
fill sand is stockpiled at the SE excavation area and will be placed and compacted tomorrow. 
782.06 tons of fill sand was hauled to the site today from Star Materials in Andrews, IN. The 
excavation re-dig locations will be backfilled pending analytical results. 

 

Backfill activities 
in the NW 
excavation 
 
2010-06-23_001.jpg 

Backfill activities in 
the NW excavation 
photo 2 
 
2010-06-23_002.jpg 

I I 

I I 
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Backfill activities 
in the NW 
excavation photo 
3 
 
2010-06-23_003.jpg 

Placement of the 
white sand as 
backfill in the SE 
excavation 
 
2010-06-23_004.jpg 

 

Sand backfill in 
the SE excavation 
 
2010-06-23_005.jpg 

Sand backfill in the 
SE excavation photo 
2 
 
2010-06-23_006.jpg 

 

Sand backfill in 
the SE excavation 
photo 3 
 
2010-06-23_007.jpg 

Safety Items 

No items noted 

Schedule 

Excavation re-digs pending analytical results; Backfilling activities; Site restoration; 
Demobilization 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190 
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. Overnight thunderstorms anticipated tonight. 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
24 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Overcast 78 NW Winds @ 5-mph 60% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 8 Construction Supt. 
Environmental Field Services 
(EFS) 

0 16 Supt, 
Operator/Labor 

Dirt Trucking 0 3 Truck Driver 
MHWA 0 6.5 Geologist 

Work Activities 

Closure: 2.6a Soil Removal 

Completed the excavation re-dig locations in the NW and SE excavation areas and stockpile the 
soils for load-out tomorrow. XRF screening activities were performed today during the 
excavation re-dig activities. Received analytical results from 1 location in the NW excavation 
and 1 from the SE excavation area. 

Closure: 2.6b Soil Removal - Backfill 

Continue backfill activities in the NW excavation. Completed backfill activities in the SE 
excavation with fill sand.  Area needs finish grading. Placed, compacted and graded 
106.85 tons of fill sand in the NW excavation and 45.30 tons in the SE excavation. To date, 
delivered 934.21 tons of fill sand to the site for backfill from Star Materials in Andrews, IN. 

 

Sand backfill 
activities in the NW 
excavation 
 
2010-06-24_001.jpg 

 

Sand backfill 
activities in the NW 
excavation photo 2 
 
2010-06-24_002.jpg 

I I 

I I 
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Sand backfill 
activities in the NW 
excavation photo 3 
 
2010-06-24_003.jpg 

 

Sand backfill 
activities in the SE 
excavation 
 
2010-06-24_004.jpg 

 

Sand backfill 
activities in the SE 
excavation photo 2 
 
2010-06-24_005.jpg 

 

Sand backfill 
activities in the SE 
excavation photo 3 
 
2010-06-24_006.jpg 

Safety Items 

No items noted 

Schedule 

Excavation re-digs pending analytical results; Backfilling activities; Site restoration; 
Demobilization 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190 
skidloader; Water trailer; Portable restroom; Equipment/tool trailer; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. 

·;" { . .!.~ ,~ \. ~ ' 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
25 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 75 W Winds @ 2-mph 55% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 8 Construction Supt. 
Environmental Field Services 
(EFS) 

0 16 Supt, 
Operator/Labor 

Bailey Trucking 0 6 Truck Driver 
MHWA 0 1 Geologist 

Work Activities 

Closure: 2.4b Sand Removal - Tan Sand 

Transported and disposed of 52.20 tons of tan silo sand at Wabash Valley Landfill.   To date, 
transported and disposed of 67.48 tons of tan sand (15.28 tons from tan sand stockpile). 

 

Tan silo sand 
load-out activities 
 
2010-06-25_009.jpg 

Tan silo sand load-
out activities photo 2 
 
2010-06-25_010.jpg 

Closure: 2.6a Soil Removal 

Transported and disposed of 22.74 tons of lead impacted soils from the NW excavation at 
Wabash Valley Landfill in Wabash, IN. To date, transported and disposed of 1,015.59 tons of 
lead impacted soil from the NW and SE excavation areas.  I was informed that there will be 
additional soil removal activities from the NW excavation along the east wall and north end of 
the excavation. 

 

 

I I 

I I 
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Closure: 2.6b Soil Removal - Backfill 

Complete sand backfill activities in the NW excavation. Placed and compacted 60.88 tons of 
3/4" limestone with fine in the NW excavation.  Activity completed. Completed finish grading 
activities in the SE excavation area. 

 

Backfill activities 
in the NW 
excavation 
 
2010-06-25_001.jpg 

Sand fill compaction 
activities in the NW 
excavation 
 
2010-06-25_002.jpg 

 

Placement of 3/4" 
limestone in the 
NW excavation 
 
2010-06-25_003.jpg 

Placement and 
compaction of 3/4" 
limestone in the NW 
excavation 
 
2010-06-25_004.jpg 

 

Compaction of 
3/4" limestone in 
the NW 
excavation. 
 
2010-06-25_005.jpg 

Compaction of 3/4" 
limestone in the NW 
excavation photo 2 
 
2010-06-25_006.jpg 

 

SE excavation 
backfill 
 
2010-06-25_007.jpg 

SE excavation finish 
grade 
 
2010-06-25_008.jpg 

Closure: 2.9 Demobilization 

Demobilize the equipment/tool trailer from the site. 

Safety Items 

No items noted 

Schedule 

Demobilization 
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T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; Wacker double steel roller compactor; Bobcat T-190 
skidloader Water trailer; Portable restroom; 40 cy Scrap Roll-off Box 

Unusual Items/Changes 

No items noted 

Other Notes 

EFS conduct tailgate safety meeting. 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
28 Jun 2010 

Weather Details 

Weather Temp Wind Humidity
Overcast 72 Light Winds 55% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHC 0 8 Construction 
Supt. 

Environmental Field Services 
(EFS) 

0 5 Operator/Labor 

Work Activities 

Closure: 2.9 Demobilization 

Demobilize the Bobcat T-190 skid loader, Wacker steel drum compactor, 1,500-gallon poly tank 
and water trailer off site. JD 190 excavator will be parked outside the gate and demobilized off 
site tomorrow. Omini Source pick up 40 cy roll-off box with scrap metal for recycling at Omini 
Source in Fort Wayne, IN.   Portable restroom will remain on site until after additional soil 
removal activities. 

Safety Items 

No items noted 

Schedule 

No items noted 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; Portable restroom 

I I 

I I 
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Unusual Items/Changes 

No items noted 

Other Notes 

No items noted 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
06 Jul 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 90 Light Winds 85% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHA 0 8 Remediation Oversight and 
Clearance Sampling 

Environmental Field 
Services (EFS) 

0 8 Operator/Labor 

Work Activities 

Closure: 2.6a Soil Removal 

Mobilized the Bobcat T-190 skid loader, water trailer, and JD 190 excavator to the Site.  EFS 
excavated approximately 84 tons of soil from the northeastern portion of the NW excavation 
area.  Excavated soils were transported by Bailey Trucking of Fort Wayne, IN to Wabash Valley 
Landfill in Wabash, IN.  EFS began backfilling the excavation area with clean fill material and 
compacted it with the excavator tracks.  Gravel was also delivered to the Site today, and was 
staged on the NW excavation area for subsequent installation over the newly excavated area. 

Safety Items 

No items noted 

Schedule 

Planned completion of soil removal tomorrow 7-7-10 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; T-190 skid loader water trailer; Portable restroom 
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Unusual Items/Changes 

No items noted 

Other Notes 

No items noted 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
07 Jul 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 95 Light Winds 85% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor 
Hours 

Labor 
Hours Remarks 

MWHA 0 4 Remediation Oversight and 
Clearance Sampling 

Environmental Field 
Services (EFS) 

0 4 Operator/Labor 

Work Activities 

Closure: 2.6a Soil Removal 

Completed backfilling of excavation area with fill material which was overlain by gravel.  The 
Bobcat T-190 skid loader, water trailer, JD 190 excavator, and portable restroom are planned be 
removed from the Site today or tomorrow.  EFS excavated a total of 102.46 tons of additional 
soil from the northeastern portion of the NW excavation area.  Excavated soils were transported 
by Bailey Trucking of Fort Wayne, IN to Wabash Valley Landfill in Wabash, IN. 

Safety Items 

No items noted 

Schedule 

Install groundwater monitoring wells and collect groundwater samples. 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

JD 160C excavator w/thumb bucket; T-190 skid loader water trailer; Portable restroom 
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Unusual Items/Changes 

No items noted 

Other Notes 

No items noted 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
14 Jul 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 95 Light Winds 91% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor Hours Labor Hours Remarks 
MWHA 0 8 Contractor Oversight 
MidWay 0 8 Monitoring Well Installation 

Work Activities 

Closure: 3.1 Monitoring Well Installation and Groundwater Sampling 

Began installing monitoring wells.  Four wells (MW-5, MW-6, and MW-7 in the NW area, and 
MW-8 in the SE area) were installed today.  Groundwater was encountered at approximately 3 
to 5 feet below ground surface, and wells were generally set to 13 ft bgs.  Stopped work at 
15:30 due to excessive heat and humidity (95 degrees and 90% humidity).  Will finish well 
installations and development tomorrow. 

 

MW-5 
 
2010-07-14_001.jpg

MW-6 
 
2010-07-14_002.jpg 

 

MW-7 
 
2010-07-14_003.jpg

MW-8 
 
2010-07-14_004.jpg 

Safety Items 

No items noted 
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Schedule 

Complete installation of groundwater monitoring wells, well development, and collection of 
groundwater samples week of 7/19/10. 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

Geoprobe 6620DT 

Unusual Items/Changes 

No items noted 

Other Notes 

No items noted 

((I)) MWH 
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Building Cleaning and Demolition 
Former Kunkle Foundry 

Andrews, Indiana 
MWH Project #1007872 

Activity Daily Report 
15 Jul 2010 

Weather Details 

Weather Temp Wind Humidity
Sunny 94 Light Winds 89% 

Visitors Detail 

Time Name Representing Remarks
N/A N/A N/A N/A 

Contractors Detail 

Name Non Labor Hours Labor Hours Remarks 
MWHA 0 6 Contractor Oversight 
MidWay 0 6 Monitoring Well Installation 

Work Activities 

Closure: 3.1 Monitoring Well Installation and Groundwater Sampling 

Completed installation of monitoring wells.  Two wells (MW-9 and MW-10 in the SE area) were 
installed today.  Groundwater was encountered at approximately 2 to 3 feet below ground 
surface, and wells were generally set around 13 ft bgs, although MW-10 was set to 12 ft bgs.  
MWH completed development of the six monitoring wells.  MWH also photo documented seven 
apparent former sumps on-site, for potential removal/abandonment. 

 

MW-9 
 
2010-07-15_001.jpg 

 

MW-10 
 
2010-07-15_002.jpg 

 

12" apparent 
former sump 
 
2010-07-15_003.jpg 

 

12" apparent 
former sump 
 
2010-07-15_004.jpg 
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4" apparent former 
sump 
 
2010-07-15_005.jpg 

 

12" apparent 
former sump 
 
2010-07-15_006.jpg 

Safety Items 

No items noted 

Schedule 

Complete groundwater sampling of newly installed wells week of 7/19/10.  Potentially 
remove/abandon apparent former sumps concurrently with groundwater sampling. 

T & D 

Total Waste Volumes Taken Offsite 

Material As of Date Total Weight / Volume

Equipment at the Site 

Geoprobe 6620DT 

Unusual Items/Changes 

No items noted 

Other Notes 

No items noted 
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